l. INTRODUCTION (CONTINUED)

L. INTRODUCTION

Key Activities and Dates

Key activities and dates for this Technology Innovations for Buildings and Communities (TIBC) RFP are
presented below. This is a tentative schedule. Please call the Commission Contracts Office to confirm

dates.

ACTIVITY Action Date

RFP Release

April 15, 2009

Pre-Bid Conference, Sacramento, CA

April29May 5, 2009

Deadline for Submittal of Pre-Bid Questions

April 20May 5, 2009

Distribute Questions/Answers and Addenda (if any) to RFP

May 812, 2009

Deadline to Submit Initial Proposals (Stage 1), No later than 3PM

June 12,2009

Interviews with Bidders (if necessary)

July 13-17, 2009

Posting of Stage 1 Results

July 24, 2009

Publishing deadline for DVBE Advertising*

August 21, 2009

Deadline to Submit Final Proposals (Stage 2), No later than 3PM (If
passed Stage 1)

September 4, 2009

Interviews with Bidders (if necessary)

September 21-25, 2009

R&D Committee decision period on NOPA Awards

October, 2009

Posting of Notice of Proposed Awards (NOPA)

December, 2009

Commission Business Meeting to Approve Agreements

February, 2010

Agreement Start Date (Work begins)

March, 2010

* Your Proposal will be rejected if the first day of DVBE advertising is later than August 21, 2009

Pre-Bid Conference

There will be one Pre-Bid Conference; participation in this meeting is optional but encouraged.

The Pre-Bid Conference will be held at the date, time and location listed below. Please call (916) 654-
4392 or refer to the Commission's website at www.energy.ca.gov to confirm the date and time.

WednesdayTuesday, Apr-29May 5, 2009
9:00 a.m. to 12:00 p.m.

California Energy Commission
Hearing Room A, First Floor
1516 9th Street
Sacramento, CA 95814
Telephone: (916) 654-4392
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